

Backlog Grooming / Refinement Meeting – Week 3

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: [06/08/2026]

Time: 7:10PM-8:10PM

Location: Zoom

Purpose:

Review Sprint 2 progress, refine backlog items, reprioritize tasks, and prepare remaining work for the sprint.

Refined Product Backlog

High Priority

PB-01 – Finalize System Architecture Diagram

Status: In Progress

Owner: Samuel

PB-02 – Complete Deployment Diagram

Status: In Progress

Owner: Samuel

PB-03 – Complete UI Wireframes

Status: In Progress

Owner: Neilia

PB-04 – Finalize ER Diagram

Status: In Progress

Owner: Josue

PB-05 – Complete Database Schema Documentation

Status: In Progress

Owner: Josue

PB-06 – Finalize Authentication Requirements

Status: In Progress

Owner: Devin

PB-07 – Complete RBAC Matrix

Status: In Progress

Owner: Devin

Medium Priority

PB-08 – Document Resume Upload Workflow

Owner: Junnorry

PB-09 – Document Candidate Management Workflow

Owner: Junnorry

PB-10 – Create Backup and Recovery Plan

Owner: Josue

PB-11 – Create Deployment Documentation

Owner: Samuel

PB-12 – Create QA Testing Plan

Owner: Devin

Low Priority

PB-13 – Build Basic Login Page Structure

PB-14 – Create Initial Flask Project Structure

PB-15 – Create Initial PostgreSQL Configuration

Requirement Clarifications

- Project focus remains IT administration and integration rather than custom AI development.
- OpenAI will only provide AI-assisted summaries.
- Security, deployment, documentation, and architecture remain top priorities.

Planned Remaining Sprint Work

- Finalize diagrams
- Complete documentation
- Continue database design
- Continue security planning
- Begin foundational implementation if time permits

Estimated Sprint Velocity: 20 Story Points