

Backlog Grooming / Refinement Meeting – Sprint 3

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: [06/22/2026]

Location: Zoom

Time: 3:30PM-4:30PM

Duration: 1 hour

Members Present

- Samuel Chonay
- Devin Blake
- Junnorry Fil
- Josue Guerra
- Neilia Dillon

Purpose

The purpose of this meeting was to review the current backlog, refine requirements, reprioritize tasks, and prepare remaining work for the current sprint.

Backlog Review and Refinement

The team reviewed existing backlog items and discussed priorities based on project scope, instructor feedback, and remaining Capstone 1 requirements.

High Priority Items

PB-01 – Finalize System Architecture Documentation

PB-02 – Complete Deployment Documentation

PB-03 – Finalize Database Schema Documentation

PB-04 – Complete Authentication and RBAC Documentation

PB-05 – Finalize UI Wireframes and User Workflow Documentation

PB-06 – Continue API and Backend Workflow Documentation

PB-07 – Finalize Administration Guide

Medium Priority Items

PB-08 – Create Backup and Recovery Procedures

PB-09 – Create Deployment Environment Documentation

PB-10 – Continue OpenAI Integration Research

PB-11 – Continue QA Planning Documentation

PB-12 – Create User Manual Documentation

Low Priority Items

PB-13 – Build Basic Flask Project Structure

PB-14 – Create Initial PostgreSQL Configuration

PB-15 – Build Basic Login Page Prototype

Requirement Clarifications

- TalentSync AI will focus on secure system integration and administration rather than custom AI development.
- OpenAI services will only be used for AI-assisted resume summaries and related support features.
- Documentation, architecture, security, and deployment remain the primary goals for Capstone 1.
- Foundational implementation will continue only if time permits.

Planned Remaining Sprint Work

- Continue refining project documentation.
- Continue developing architecture and deployment plans.
- Continue improving database and security documentation.
- Continue refining UI and backend workflow documentation.
- Continue preparing foundational implementation components.

Risks and Challenges

- Team members are still learning some of the technologies used in the project.
- Requirements may continue evolving during development.
- Additional coordination is required between frontend, backend, database, and security components.

Estimated Sprint Velocity

After discussion, the team maintained an estimated sprint velocity of 20 story points based on team capacity and remaining work.

Meeting Conclusion

The team agreed to continue focusing on documentation, architecture, security planning, and foundational implementation to ensure the project remains aligned with Capstone 1 expectations.