

Sprint Retrospective Meeting – Sprint 3

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: [06/15/2026]

Minutes: [5:40PM-6:20PM]

40 Minutes

Location: Zoom

Members Present

- Samuel Chonay
- Devin Blake
- Junnorry Fil
- Josue Guerra
- Neilia Dillon

Sprint Goal Review

The team continued developing the project foundation through documentation, architecture planning, security planning, and preparation for future implementation.

What Went Well

- Team responsibilities remained clearly defined.
- Project documentation continued to improve.
- Architecture and deployment planning progressed.
- Database and security requirements became more organized.
- Communication between team members remained consistent.

What Could Be Improved

- Additional coordination is needed between frontend, backend, and database components.
- Some requirements continue to evolve as the project scope becomes more refined.
- Team members are still gaining experience with several technologies used in the project.

Challenges Encountered

- Limited experience with cloud deployment and Docker.
- Difficulty estimating future implementation tasks.
- Need for additional integration planning between components.
- Balancing project work with other coursework.

Action Items for Next Sprint

Samuel

- Continue infrastructure documentation and deployment planning.

Neilia

- Continue UI refinement and workflow documentation.

Junnorry

- Continue backend workflow planning and API documentation.

Josue

- Continue database schema documentation and backup planning.

Devin

- Continue security documentation and QA planning.

Lessons Learned

- Proper planning and documentation early in the project reduces confusion later.
- Breaking responsibilities into smaller tasks improves productivity.
- Clear communication helps maintain project organization.
- Maintaining realistic expectations prevents scope creep.

Overall Sprint Assessment

The sprint was considered successful because the team continued progressing toward the project goals while strengthening documentation, architecture, and planning required for Capstone 1.