

Backlog Grooming / Refinement Meeting – Sprint 4 Midpoint

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: 07/06/2026

Time: 4:00 PM – 4:30 PM

Duration: 30 Minutes

Location: Zoom

Members Present

- Samuel Chonay
 - Devin Blake
 - Junnorry Fil
 - Josue Guerra
 - Neilia Dillon
-

Meeting Purpose

The purpose of this backlog grooming meeting was to review the current Sprint 4 backlog, clarify remaining requirements, reprioritize tasks based on project progress, and ensure all remaining work is aligned with the Capstone I objectives.

Backlog Review

The team reviewed all open backlog items from Sprint 4 and discussed their current priorities. Since the project is still focused on planning and foundational implementation, documentation, architecture, security planning, and project organization remain the highest priorities.

Updated High Priority Backlog Items

PB-01 Complete Deployment Guide and Administration Documentation

PB-02 Finalize System Architecture and Deployment Diagrams

PB-03 Finalize PostgreSQL Database Schema Documentation

PB-04 Complete Authentication and Role-Based Access Control (RBAC) Documentation

PB-05 Finalize UI Wireframes and User Workflow Documentation

PB-06 Complete Backend API Workflow Documentation

Medium Priority Backlog Items

PB-07 Create Docker configuration documentation

PB-08 Document environment variables and application configuration

PB-09 Finalize Backup and Recovery Procedures

PB-10 Continue OpenAI API integration planning

PB-11 Prepare QA testing documentation

Low Priority Backlog Items

PB-12 Build basic Flask project structure

PB-13 Prepare initial PostgreSQL configuration

PB-14 Organize React project structure for frontend implementation

Requirement Clarifications

- The project will continue emphasizing secure system integration, deployment planning, documentation, and administration.
 - OpenAI services will be used only to assist with resume summaries and related recruitment features.
 - Architecture, security, database planning, and documentation remain the primary Capstone I deliverables.
 - Foundational implementation will continue where appropriate without expanding the project scope.
-

Task Refinement

After reviewing the backlog, the team agreed to:

- Continue refining technical documentation before implementation.
 - Keep architecture, deployment, and security documentation synchronized.
 - Complete database and API planning before beginning additional development.
 - Maintain consistent documentation across all project components.
 - Continue using GitHub to organize project artifacts and documentation.
-

Risks and Challenges

- Maintaining consistency between documentation and future implementation.
 - Learning new technologies while maintaining project progress.
 - Coordinating work across multiple technical areas.
 - Managing project scope within the remaining Capstone I schedule.
-

Planned Work for the Remainder of Sprint

4

- Complete remaining architecture and deployment documentation.
- Finalize security, authentication, and RBAC documentation.
- Complete database schema documentation.
- Finish UI workflow documentation.

- Continue backend API planning.
 - Prepare the project repository for the transition into additional implementation work.
-

Meeting Summary

The team agreed that the backlog priorities remain appropriate for Sprint 4. No major scope changes were introduced. The focus for the remainder of the sprint will be completing documentation, refining technical planning, and preparing the project for future implementation while remaining aligned with the Capstone I project requirements.