

Sprint Planning Meeting Minutes – Sprint 5

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: 07/13/2026

Time: 7:30 PM – 8:30 PM

Duration: 1 Hour

Location: Zoom

Members Present

- Samuel Chonay
 - Devin Blake
 - Junnorry Fil
 - Josue Guerra
 - Neilia Dillon
-

Sprint Goal

Complete the remaining project documentation and foundational implementation for TalentSync AI by finalizing architecture, deployment planning, security documentation, database design, UI documentation, and backend planning in preparation for the completion of Capstone I.

Sprint Objectives

- Finalize all remaining project documentation.
- Complete deployment and administration guides.
- Finalize database schema and supporting documentation.
- Complete UI wireframes and workflow documentation.
- Finalize backend API planning and project structure.
- Complete security documentation and QA planning.
- Organize the GitHub repository and ensure all project artifacts are up to date.

- Prepare the project for the Sprint Review and final Retrospective.
-

Review and Refinement of Backlog

The team reviewed the remaining backlog items from Sprint 4 and reprioritized them based on what must be completed before the end of Capstone I.

High Priority

PB-01 Finalize deployment guide and administration documentation

PB-02 Finalize system architecture and deployment diagrams

PB-03 Complete PostgreSQL schema documentation

PB-04 Complete authentication and RBAC documentation

PB-05 Finalize UI wireframes and workflow documentation

PB-06 Complete backend API workflow documentation

PB-07 Organize GitHub repository and project documentation

Medium Priority

PB-08 Finalize Docker deployment documentation

PB-09 Complete environment configuration documentation

PB-10 Finalize backup and recovery documentation

PB-11 Complete OpenAI API integration documentation

PB-12 Finalize QA testing documentation

Low Priority

PB-13 Review project folder structure

PB-14 Organize final project deliverables

PB-15 Review documentation for consistency and completeness

Team Responsibilities

Samuel Chonay – Scrum Master / Infrastructure / Documentation

- Finalize deployment guide.
 - Finalize administration documentation.
 - Review and organize GitHub repository.
 - Complete infrastructure documentation.
 - Coordinate Sprint 5 meetings and documentation.
 - Prepare final project documentation for submission.
-

Neilia Dillon – Frontend / UI-UX

- Finalize all Figma wireframes.
 - Complete user workflow documentation.
 - Organize UI assets and design files.
 - Review interface consistency across all screens.
-

Junnorry Fil – Backend / AI Integration

- Finalize backend workflow documentation.
 - Complete API endpoint documentation.
 - Review Flask project structure.
 - Finalize OpenAI integration planning documentation.
-

Josue Guerra – Database Administration

- Finalize PostgreSQL schema documentation.
 - Review ER diagram.
 - Complete backup and recovery documentation.
 - Organize database implementation notes.
-

Devin Blake – Security / QA

- Finalize authentication documentation.
 - Complete RBAC documentation.
 - Finalize QA testing plan.
 - Review security documentation for completeness.
-

Expected Sprint 5 Deliverables

Documentation

- Final Requirements Documentation
- Deployment Guide
- Administration Guide
- API Documentation
- Security Documentation
- QA Testing Plan

Architecture

- Final System Architecture Diagram
- Final Deployment Diagram

Database

- Final ER Diagram
- PostgreSQL Schema Documentation
- Backup & Recovery Documentation

User Interface

- Final Figma Wireframes
- User Workflow Documentation

Repository

- Organized GitHub Repository
 - Updated README
 - Final Project Folder Structure
-

Estimated Sprint Velocity

After reviewing the remaining project scope, the team estimated a sprint velocity of **30 story points**, reflecting the effort required to complete the remaining documentation, organization, and foundational implementation before the end of the semester.

Risks and Challenges

- Completing all remaining documentation before project deadlines.
 - Maintaining consistency between documentation and planned implementation.
 - Coordinating final deliverables across all team members.
 - Managing time effectively during the final sprint of the semester.
-

Definition of Done

A backlog item will be considered complete when:

- Documentation has been finalized and reviewed by the team.
 - Required diagrams are complete and up to date.
 - Files have been organized in the GitHub repository.
 - Deliverables have been reviewed for completeness.
 - Work has been discussed during Daily Scrums.
 - The task is ready for inclusion in the final Capstone I submission.
-

Action Items Before the Next Meeting

Samuel Chonay

- Complete deployment and administration documentation.
- Review all project documentation for final submission.

Neilia Dillon

- Finalize UI wireframes and workflow documentation.

Junnorry Fil

- Complete backend workflow and API documentation.

Josue Guerra

- Finalize database documentation and ER diagram.

Devin Blake

- Complete authentication, RBAC, QA, and security documentation.
-

Meeting Summary

The team agreed that Sprint 5 will focus on completing all remaining documentation, organizing project deliverables, and preparing TalentSync AI for the successful completion of Capstone I. Each team member confirmed their responsibilities and committed to closing out their assigned backlog items before the Sprint Review and Sprint Retrospective.