

Meeting Minutes – TalentSync AI

Date: [07/10/2026]

Time: [8:00PM-8:30PM]

Duration: 30 Minutes

Location: Zoom

Members Present

- Samuel Chonay
- Devin Blake
- Junnorry Fil
- Josue Guerra
- Neilia Dillon

Samuel Chonay

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Organized project documentation and reviewed Sprint 1 tasks and responsibilities.
 - Began outlining the initial system architecture and deployment approach for TalentSync AI.
 - Reviewed project tools and collaboration workflow including GitHub and documentation structure.
 - Continued planning integration requirements between project components.
- What is planned to be done until the next scrum meeting?
 - Continue working on system architecture and deployment planning.
 - Continue organizing project documentation and integration requirements.
 - Continue preparing deployment strategy documentation.
- What are the hurdles?
 - Finalizing deployment approach and integration workflow.
 - Coordinating tasks across multiple project components.

Neilia Dillon

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Began sketching ideas for recruiter dashboard layouts and user navigation flow.
 - Researched interface examples for recruitment platforms to gather design ideas.
 - Started identifying pages and components needed for the application UI.
 - Reviewed Figma tools and planning process for wireframe development.

- What is planned to be done until the next scrum meeting?
 - Continue working on UI wireframes and dashboard layouts in Figma.
 - Continue refining user navigation and interface workflow designs.
 - Continue researching interface examples and design ideas.
- What are the hurdles?
 - Finalizing user experience flow and screen layouts.
 - Ensuring UI aligns with backend functionality.

Junnory Fil

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued researching AI resume screening concepts and recruitment workflows.
 - Looked into possible OpenAI use cases for resume analysis and candidate scoring.
 - Began outlining the backend process flow for resume upload and evaluation.
 - Reviewed potential technologies for resume parsing.
- What is planned to be done until the next scrum meeting?
 - Continue researching AI integration and resume analysis methods.
 - Continue working on backend workflow planning and API design concepts.
 - Continue exploring candidate scoring approaches.
- What are the hurdles?
 - Limited experience with AI integration and resume parsing technologies.
 - Need to determine the best approach for candidate analysis.

Josue Guerra

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued planning database requirements and identifying system entities.
 - Began drafting relationships between users, candidates, resumes, and interview records.
 - Researched database structure examples for recruitment systems.
 - Started planning initial ER diagram components..
- What is planned to be done until the next scrum meeting?
 - Continue working on database planning and ER diagram development.
 - Continue refining table relationships and database structure.
 - Continue researching recruitment system database designs.
- What are the hurdles?
 - Finalizing table relationships and normalization strategy.

- Aligning database design with future AI and analytics requirements.

Devin Blake

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued reviewing authentication and access control requirements.
 - Began outlining user roles and permission levels for the platform.
 - Researched RBAC concepts and security practices for web applications.
 - Started organizing notes for security and QA documentation.
- What is planned to be done until the next scrum meeting?
 - Continue working on RBAC roles and authentication planning.
 - Continue developing security documentation and requirements.
 - Continue planning QA and testing procedures.
- What are the hurdles?
 - Defining security requirements early while system architecture is still being finalized.
 - Planning testing procedures before implementation begins.