

## Meeting Minutes – TalentSync AI

**Date:** [06/12/2026]

**Time:** [7:00PM-7:30PM]

**Duration:** 30 minutes

**Location:** Zoom

### Members Present

- Samuel Chonay
- Devin Blake
- Junnorry Fil
- Josue Guerra
- Neilia Dillon

### Samuel Chonay

- How many hours did I work since the last meeting?
  - 1
- What was done since the last scrum meeting?
  - Continued refining the system architecture diagram and documenting systems components.
  - Researched AWS services that may be used for deployment and hosting.
  - Began outlining deployment requirements and administration documentation.
- What is planned to be done until the next scrum meeting?
  - Continue refining architecture and deployment diagrams.
  - Continue documenting infrastructure and hosting requirements.
  - Begin drafting deployment and administration procedures.
- What are the hurdles?
  - Selecting the most appropriate AWS services for the project scope.
  - Limited experience documenting enterprise deployment processes.

### Neilia Dillon

- How many hours did I work since the last meeting?
  - 1
- What was done since the last scrum meeting?
  - Refined recruiter dashboard wireframes and page layouts in Figma.
  - Added additional details to candidate management and resume upload screens.
  - Continued organizing user navigation between major application pages.
- What is planned to be done until the next scrum meeting?
  - Continue refining wireframes and user workflows.

- Continue developing layouts for recruiter and administrator views.
- Begin documenting UI requirements
- What are the hurdles?
  - Finalizing layouts before backend requirements are fully defined.
  - Limited experience creating larger multi-page UI workflows.

## **Junnory Fil**

- How many hours did I work since the last meeting?
  - 1
- What was done since the last scrum meeting?
  - Continued researching OpenAI integration for resume summaries and skill extraction.
  - Refined the resume upload and candidate management workflow.
  - Began documenting API requirements for future backend development.
  - Reviewed examples of recruitment management systems.
- What is planned to be done until the next scrum meeting?
  - Continue refining backend workflow documentation.
  - Continue researching API integration requirements.
  - Begin documenting candidate management processes.
- What are the hurdles?
  - Determining which AI-assisted features are realistic within project scope.
  - Limited experience designing API architectures.

## **Josue Guerra**

- How many hours did I work since the last meeting?
  - 1
- What was done since the last scrum meeting?
  - Continued refining ER diagrams and database relationships.
  - Added additional attributes to candidate, resume, and job entities.
  - Began documenting database structure and table purposes.
  - Reviewed database requirements for authentication and candidate management.
- What is planned to be done until the next scrum meeting?
  - Continue refining database schema documentation.
  - Continue developing table relationships and constraints.
  - Begin documenting backup and recovery considerations.
- What are the hurdles?
  - Ensuring the database design supports future application requirements.
  - Limited experience designing larger database systems.

## **Devin Blake**

- How many hours did I work since the last meeting?
  - 1
- What was done since the last scrum meeting?
  - Continued refining RBAC permissions for recruiter and administrator roles.
  - Expanded authentication and security requirements documentation.
  - Began organizing security policy documentation.
  - Continued outlining QA testing requirements.
- What is planned to be done until the next scrum meeting?
  - Continue refining security documentation.
  - Continue developing authentication and access control requirements.
  - Begin documenting QA testing procedures.
- What are the hurdles?
  - Security requirements may change as system architecture evolves.
  - Limited experience creating comprehensive QA documentation.