

Backlog Grooming / Refinement Meeting – Sprint 5 Midpoint

Project: TalentSync AI – Secure AI-Assisted Recruitment Management Platform

Date: 07/20/2026

Time: 4:30 PM – 5:00 PM

Duration: 30 Minutes

Location: Zoom

Members Present

- Samuel Chonay
 - Devin Blake
 - Junnorry Fil
 - Josue Guerra
 - Neilia Dillon
-

Meeting Purpose

The purpose of this Backlog Grooming meeting was to review all remaining Sprint 5 backlog items, reprioritize unfinished work, clarify outstanding requirements, and ensure the team is focused on completing the Capstone I deliverables before the sprint ends.

Backlog Review

The team reviewed every remaining backlog item and agreed to focus only on deliverables that directly contribute to the final Capstone I submission. Any enhancements or optional features were deferred to avoid expanding the project scope during the final sprint.

High Priority Backlog Items

- PB-01** Complete all remaining project documentation.
 - PB-02** Finalize the System Architecture Diagram and Deployment Diagram.
 - PB-03** Complete the Deployment Guide and Administration Guide.
 - PB-04** Finalize PostgreSQL database schema documentation.
 - PB-05** Complete Authentication and RBAC documentation.
 - PB-06** Finalize UI wireframes and workflow documentation.
 - PB-07** Complete Backend API workflow documentation.
 - PB-08** Review GitHub repository organization and verify project files.
-

Medium Priority Backlog Items

- PB-09** Review Docker deployment documentation.
 - PB-10** Finalize environment configuration documentation.
 - PB-11** Complete backup and recovery documentation.
 - PB-12** Review OpenAI integration documentation.
 - PB-13** Finalize QA testing documentation.
-

Low Priority Backlog Items

- PB-14** Review README and project folder organization.
 - PB-15** Perform a final documentation review for formatting and consistency.
 - PB-16** Organize supporting diagrams, screenshots, and project artifacts for submission.
-

Requirement Clarifications

- The project scope will remain unchanged for the remainder of Sprint 5.
 - Priority will be given to completing documentation, architecture, security, database, and deployment deliverables.
 - Any additional implementation beyond the project requirements will be deferred.
 - The team will focus on producing a complete and organized Capstone I submission.
-

Task Refinement

After reviewing the backlog, the team agreed to:

- Complete all remaining documentation before the Sprint Review.
 - Verify that all diagrams match the written documentation.
 - Review GitHub to ensure files are organized and up to date.
 - Confirm each team member completes their assigned documentation before the sprint closes.
 - Prepare all deliverables for final submission.
-

Risks and Challenges

- Limited time remaining before Sprint 5 concludes.
 - Ensuring consistency across all documentation.
 - Coordinating final updates across multiple project areas.
 - Verifying that all required deliverables are complete before submission.
-

Planned Work for the Remainder of Sprint 5

Samuel Chonay

- Finalize deployment documentation.

- Complete administration guide.
- Review project documentation and GitHub organization.

Neilia Dillon

- Finalize UI wireframes.
- Complete user workflow documentation.
- Review design consistency.

Junnorry Fil

- Finalize backend workflow documentation.
- Review API documentation.
- Organize backend project files.

Josue Guerra

- Finalize database schema documentation.
- Review ER diagram and database documentation.
- Complete backup documentation.

Devin Blake

- Finalize authentication and RBAC documentation.
- Complete QA documentation.
- Review security documentation.

Meeting Summary

The team agreed that all remaining effort during Sprint 5 will be dedicated to completing required Capstone I deliverables and ensuring the project documentation is complete, organized, and ready for the Sprint Review, Sprint Retrospective, and final submission. No new features or major scope changes will be introduced during the remainder of the sprint.