

Meeting Minutes – TalentSync AI

Date: [06/04/2026]

Time: [2:10PM-2:40PM]

Duration: 30 Minutes

Location: Zoom

Members Present

- Samuel Chonay
- Devin Blake
- Junnorry Fil
- Josue Guerra
- Neilia Dillon

Samuel Chonay

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued refining the system architecture diagram and documenting systems components.
 - Researched AWS services that may be used for deployment and hosting.
 - Began outlining deployment requirements and administration documentation.
- What is planned to be done until the next scrum meeting?
 - Continue refining architecture and deployment diagrams.
 - Continue documenting infrastructure and hosting requirements.
 - Begin drafting deployment and administration procedures.
- What are the hurdles?
 - Selecting the most appropriate AWS services for the project scope.
 - Limited experience documenting enterprise deployment processes.

Neilia Dillon

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Refined recruiter dashboard wireframes and page layouts in Figma.
 - Added additional details to candidate management and resume upload screens.
 - Continued organizing user navigation between major application pages.
- What is planned to be done until the next scrum meeting?
 - Continue refining wireframes and user workflows.

- Continue developing layouts for recruiter and administrator views.
 - Begin documenting UI requirements
- What are the hurdles?
 - Finalizing layouts before backend requirements are fully defined.
 - Limited experience creating larger multi-page UI workflows.

Junnory Fil

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued researching OpenAI integration for resume summaries and skill extraction.
 - Refined the resume upload and candidate management workflow.
 - Began documenting API requirements for future backend development.
 - Reviewed examples of recruitment management systems.
- What is planned to be done until the next scrum meeting?
 - Continue refining backend workflow documentation.
 - Continue researching API integration requirements.
 - Begin documenting candidate management processes.
- What are the hurdles?
 - Determining which AI-assisted features are realistic within project scope.
 - Limited experience designing API architectures.

Josue Guerra

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued refining ER diagrams and database relationships.
 - Added additional attributes to candidate, resume, and job entities.
 - Began documenting database structure and table purposes.
 - Reviewed database requirements for authentication and candidate management.
- What is planned to be done until the next scrum meeting?
 - Continue refining database schema documentation.
 - Continue developing table relationships and constraints.
 - Begin documenting backup and recovery considerations.
- What are the hurdles?
 - Ensuring the database design supports future application requirements.
 - Limited experience designing larger database systems.

Devin Blake

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Continued refining RBAC permissions for recruiter and administrator roles.
 - Expanded authentication and security requirements documentation.
 - Began organizing security policy documentation.
 - Continued outlining QA testing requirements.
- What is planned to be done until the next scrum meeting?
 - Continue refining security documentation.
 - Continue developing authentication and access control requirements.
 - Begin documenting QA testing procedures.
- What are the hurdles?
 - Security requirements may change as system architecture evolves.
 - Limited experience creating comprehensive QA documentation.